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ATTACHMENT 5 - WORK PLAN 
This section describes the work that will be performed and is divided into the following 
sections: 
 

• Scope of Proposal 

• Goals and Objectives 

• Project Location 

• Work Items 

• Project Deliverables 

• Permitting and Environmental Documentation 

• Strategy for Evaluating Progress and Performance 

• Property Access 

• Information Dissemination 
 

5.1 – Scope of Proposal 

The scope of the proposal is to construct five multi-level groundwater monitoring wells 
to enhance an existing groundwater monitoring program.  The wells will include four 
double completion wells and one triple completion well.  The scope will be achieved 
through a number of specific work tasks described in this work plan, including public 
outreach, monitoring well design, monitoring well construction, post construction 
activities and reporting. 
 

5.2 – Goals and Objectives  

The specific goals and objectives of the groundwater monitoring program are to gather 
public comment on the program and to plan, design and install five depth-discrete 
(multi-level) nested monitoring wells, evaluate the findings from their installation and 
present the findings in a useful report. 
 
The wells will provide benefits to District-wide groundwater monitoring, and localized 
benefit to the Apex Ranch Conjunctive Use project.  The long-term general goals for the 
monitoring wells include: 
 

1. Establish a baseline for future monitoring 
2. Fill gaps in District-wide monitoring network 
3. Increase capability to measure water levels in multiple aquifers 
4. Characterize geographic variability in water quality 
5. Use monitoring data in part to compute groundwater stored and withdrawn 
6. Provide data needed for graphical, semi-analytical or computer model 

analysis of groundwater conditions 
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Goals specific to the Apex Ranch Conjunctive Use Project include: 
 

1. Monitor water quality impacts from groundwater banking 
2. Evaluate operation and maintenance procedures to maintain or enhance 

recharge rates 
3. Evaluate the effect of groundwater recharge on shallow groundwater levels 

beneath and adjacent to recharge facilities 
4. Determine the impact of recovery well pumping on groundwater levels in 

nearby wells 
5. Use monitoring data to assist in locating future recovery wells 
6. Use monitoring data for groundwater bank management decisions concerning 

future recharge and operation of recovery wells 
 

5.3 – Project Location  

The project includes installation of five monitoring wells as shown on Figure 4.3.  The 
wells are located in the northeastern portion of KCWD.  Three wells will be placed along 
an east-west transect across the Apex Ranch recharge area.  Two other wells are 
located west (down-gradient) in rural agricultural areas. 
 

5.4 – Work Items  

The work plan for the project is described below, and the five work tasks are consistent 
with the schedule and budget. 
 
Task 1 – Public Outreach 
 
Subtask 1.1 - Groundwater Monitoring Committee Meetings 
 
An existing Groundwater Monitoring Committee, comprised of local citizens, will meet 
twice during the project.  At the first meeting KCWD will discuss the purpose of the 
project, proposed well locations and depths, and solicit comments.  At the second 
meeting KCWD will review the results of the project including well locations, data 
collected, and implications for future monitoring, and solicit comments. 
 
Subtask 1.2 – King River Area Property Owners Association Meetings 
 
Two public outreach meetings will be held with representatives from the Kings River 
Area Property Owners Association (KRAPOA), a local group of landowners who have 
expressed concern over the District’s operations on groundwater levels. At the first 
meeting KCWD will discuss the purpose of the project, proposed well locations and 
depths, and solicit comments.  At the second meeting KCWD will review the results of 
the project including well locations, data collected, and implications for future 
monitoring, and solicit comments. 
 
Subtask 1.3 - District Board of Directors Meetings 



 
  ATTACHMENT 5 – WORK PLAN 

Local Groundwater Assistance Grant Application  5-3 

 
The KCWD Board of Directors meets monthly to discuss District issues. The meetings 
are open to the public and the Board is comprised of local growers who represent the 
voice of the local farming community.  It is anticipated that the Board will be given bi-
monthly updates on the project.  Also, in-depth presentations on the project will be 
provided at two Board meetings.  During these meetings, the engineering consultant will 
provide handouts, and, if necessary, Powerpoint presentations and other visuals will be 
incorporated into the presentation.  The Board will be educated on the project and 
asked to provide input and comments. 
  
The District also plans to educate other agencies on the project during regularly 
scheduled meetings.  These agencies will include: the Kings Basin Water Authority, 
Kaweah Delta Water Conservation District, and Kings River Water Authority.  This work 
is not included in the budget since it will only involve KCWD staff.  
 
Task 2 - Monitoring Well Design 
 
Subtask 2.1 - Conceptual Design Memorandum 
 
A conceptual design memorandum will be prepared based upon an understanding of 
the hydrogeologic setting and groundwater flow conditions.  The conceptual design 
memorandum will document and expand upon the project details described in Section 
4.2 – Project Description.  The conceptual design memorandum will include:  
monitoring well locations, drilling methods, monitoring well depths and borehole 
diameters, screen lengths and intervals, gravel/sand pack intervals, and sealing 
materials and intervals.  The memorandum will be given to the Groundwater Monitoring 
Committee, hydrogeologic consultant for KRAPOA, and an independent third-party 
expert (Kenneth D. Schmidt and Associates) for comments before proceeding with the 
final design.   
 
Subtask 2.2 - Environmental Documents/Permitting 
 
Based on the nature of the work, KCWD believes that the work is categorically exempt 
from CEQA. KCWD will file a Notice of Exemption with Kings County based on a  Class 
6 ‘Information Collection’ exemption (Section 15306) and Class 3 ‘Small New Facilities’ 
exemption (Section 15303).  The drilling contractor will be required to obtain well drilling 
permits and County right-of-way encroachment permits (see Subtask 3.1). 
 
Subtask 2.3 - Monitoring Well Construction Drawings and Specifications   
 
A licensed engineer will prepare well design drawings, specifications and technical 
documents.  The wells will be designed in accordance with the California Water Well 
Standards and Kings County Well Ordinance 
(http://www.countyofkings.com/planning/building/Ord587WaterWell.pdf). The 
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preliminary cost estimate in Attachment 6 – Budget will be updated for comparison to 
bids. 
 
Subtask 2.4 - Prepare Public Bid Documents/Assist with Bidding 
 
KCWD will prepare necessary bidding and legal documents to conduct a public bidding 
process.  KCWD will provide public notice of the bidding in accordance with 
Government Code requirements and KCWD policies.  The documents will be made 
available to the State for review as necessary.  It is anticipated that all monitoring wells 
will be included in one bid.  The wells shall be drilled by qualified well drillers with 
experience constructing nested monitoring wells to similar depths.    
 
Task 3 - Monitoring Well Construction 
 
Subtask 3.1 - Well Construction 
 
This task includes construction of five new monitoring wells shown on Figure 4.3.  The 
wells will have the casing depths described in Section 4.2. 
 
Construction review will be performed under the supervision of a licensed engineer or 
geologist.  The District and the engineer will be responsible for insuring the design intent 
is implemented during the construction phase and will inspect the site before, during, 
and after construction.  This task also includes preparing and enforcing a Labor 
Compliance Plan  that satisfies relevant provisions of the California Labor Code. 
 
The monitoring wells will be drilled by qualified well drillers with experience in 
constructing monitoring wells.  The following qualifications will be required: 
 

• Experience – The Contractor shall have at least 5 years experience in drilling 
nested wells to depths of at least 500 feet using the drilling, construction and 
development methods as specified.   

• License – The well driller must possess a current C-57 Well Drillers License, 
valid in the State of California. 

 
Since the drilling will be performed in Kings County, the Contractor shall obtain well 
drilling permits from Kings County.  The contractor will be responsible for obtaining 
encroachment permits for all wells constructed on County Road right-of-ways.  Based 
on the experience of Provost & Pritchard Consulting Group, Kings County rarely 
declines permits to construct wells on county road right-of-ways, as long as all County 
guidelines are met. The well driller shall also submit well completion reports to the 
California Department of Water Resources.   
 
Subtask 3.2 - Geologic and Geophysical Logging 
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During drilling the borehole cuttings will be logged be a Professional Geologist and 
classified in accordance with the Unified Soil Classification System.  Well log 
information will include material description, date of drilling, type of drill rig, type and 
diameter of drill bit, type of fluid additives and depth of boring.  Upon completion of 
drilling, the boring will be geophysically logged (e-logged) to aid in identifying aquifer 
and aquitard materials and the depth of occurrence of each.  Monitoring zones and 
appropriate well screen intervals will be identified during this process. 
 
Subtask 3.3 - Surveying 
 
Upon completion of construction, each of the monitoring well nests will be surveyed for 
casing elevation.  Each of the individual casings will be surveyed and marked (generally 
on the north side of the casing) for reference for future depth to water measurements.  
The concrete well pad and surrounding ground surface will also be surveyed for 
elevation.  Well elevations (absolute) will be measured within 0.1 feet.  Each well will 
have a horizontal survey reported in latitude and longitude.  Surveying will be performed 
by licensed surveyors. 
 
Subtask 3.4 - Prepare Record Drawings 
 
The final well design and construction may differ slightly from the well specifications due 
to variations in site conditions and geology. As a result, final well construction 
information will be documented, including:  well depth and diameter, casing diameters, 
screened intervals, gravel/sand pack intervals and type, sealing intervals and type, and 
conductor casings and surface completion details.  The drawings will be signed by a 
professional engineer. 
 
 
Task 4 - Post Construction Activities 
 
Subtask 4.1 – Hydrogeologic and Stratigraphic Evaluation 
 
A detailed hydrogeologic and stratigraphic evaluation will be performed by a 
professional geologist and documented in a technical memorandum. The evaluation will 
consider the geologic logs, e-logs, water quality results, and other information obtained 
during well construction.  A cross section will be constructed along the three wells in the 
Apex Ranch area.    The geologic information will be correlated with regional studies, 
and compared to data from other wells in the area. The purpose of the evaluation will 
be: 1) characterizes the geology and hydrogeology; 2) provide insight into the impact of  
groundwater banking operations on groundwater levels; 3) identify stratigraphic features 
that could impact horizontal and vertical water movement; and 4) refine estimates for 
the boundary of the E-clay confining layer. 
 
Subtask 4.2 - Monitoring Well Sampling and Analytical Testing 
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Each casing within the monitoring well nests will be sampled and analytically tested for 
an irrigation suitability analysis, which includes the primary constituents of interest in the 
area (see list of constituents on Exhibit 6.4).  One travel blank samples and one 
duplicate samples will also be submitted for quality control.  Proper well development 
will be performed for accurate testing results, and testing will be executed as outlined in 
the sampling protocols in the KCWD GMP (pg 38 of Exhibit 3.2).  Water levels will also 
be recorded when water quality samples are retrieved.  All sampling will be conducted 
by appropriate professionals, with appropriate preservatives, under proper chain of 
custody procedures, and transported to the lab within the proper holding times.  The 
results will be summarized and reviewed by a water quality specialist.  The results will 
also be compared to other water quality test results in the area, state drinking water 
standards, and recommended values for irrigated agriculture. 
 
Task 5 - Project Reporting 
 
Subtask 5.1 - Progress Reports 
 
The District will submit quarterly progress reports to DWR.  These reports will discuss 
progress to date, data developed, information gained, costs incurred, and problems 
encountered.  Each report will be prepared in accordance with the required DWR 
format.  Progress reports will also be presented to the District Board and the 
Groundwater Monitoring Committee.   
 
Subtask 5.2 - Draft Project Report 
 
The draft report will include pertinent data, criteria, maps, narratives, alternatives, 
recommendations and conclusions identified in this work plan.  The report will also 
include an Executive Summary, a comparison between the planned schedule and 
actual timeline with an explanation of differences, and a discussion of major problems 
encountered and how they were resolved.  This report will also include, at a minimum, 
data collected pursuant to this grant, including the following: 
 
� Location and description of wells included in monitoring program 
� Geologic Logs 
� Monitoring well record drawings 
� Borehole geophysical logs 
� Survey information 
� Summary of stakeholder participation in this project 
� Water level information 
� Water quality test results 

 
The draft report will be submitted to DWR for review.  The agency review period is 
anticipated to be three months.  The Draft Report will also be available in the KCWD 
office for review by the public. 
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Subtask 5.3 - Final Project Report   
 
KCWD will submit three hard copies and one electronic copy of the final report to DWR. 
The final report will address comments from DWR on the draft report. The Final Report 
will also be available in the KCWD office for public review, and one copy will be given to 
the Kings Rivera Area Property Owners Association. 
 
Technical Background 
The scope of work was prepared using detailed information found in the KCWD files 
and the numerous technical references listed in Exhibit 5.1.  Therefore, there is strong 
technical justification for the project and the scope of work is based on documented and 
accepted scientific data. 
 
Consistency with GMP and IRWMP 
The scope of work is also compatible with the goals and objectives in the KCWD 
Groundwater Management Plan, and the Kaweah Delta Water Conservation District 
Regional Groundwater Management Plan, as discussed in Section 4.5.   
 
The KCWD is part of the Upper Kings Basin Integrated Regional Water Management 
Authority (UKBIRWMA). The UKBIRWMA prepared an Integrated Regional Water 
Management Plan in 2007 and are currently updating it.  The existing IRWMP can be 
found on the Authority’s website (http://www.krcd.org/water/ukbirwma/docs_gov.html). 
The proposed project is compatible with the IRWMP in many ways.  Specifically, the 
project is consistent with the following goals listed on pages 5-5 to 5-6 of the IRWMP: 
 

“ • Halt, and ultimately reverse, the current overdraft and provide for 
sustainable management of surface and groundwater 

 •  Collect and compile water quality baseline data for the region 

 •  Identify and pursue sources of funding needed to support project   
development” 

 
In addition, page 6-2 the IRWMP states:  
 

“After reviewing the water management strategies, the Water Forum 
established Conjunctive Use & Groundwater Management as the 
prevailing theme of the Upper Kings Basin IRWMP.”  

 

5.5 – Project Deliverables  

The project will have the following deliverables: 
 

1. Conceptual Design Memorandum. This memorandum will document the draft 
design features and assumptions for review by stakeholders and technical 
experts. 
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2. Monitoring Well Plans and Specifications. Final construction drawings and 
specifications will be prepared for the five proposed monitoring wells. 
 

3. Monitoring Well Bid Documents.  Bidding and legal documents will be 
prepared for a public bidding process. 
 

4. Record Drawings.  Record drawings will be prepared documenting the 
constructed conditions at each of the five monitoring wells. 
 

5. Hydrogeologic and Stratigraphic Evaluation.  This deliverable will include an 
evaluation of the hydrogeology and stratigraphy based on the data collected 
during the project. 

 
6. Quarterly Progress Reports.  Progress reports will be submitted to the DWR on 

a quarterly basis. No format was provided in the 2012 Proposal Solicitation 
Package, but the progress reports will be prepared according to DWR 
recommendations.   

 
7. Draft Project Report.  A draft report will be prepared summarizing the work from 

all the project tasks.   One copy of the report will be submitted to DWR after 
District review.  The DWR review period is assumed to be three months.   
 

8. Final Project Report.  A final report will be submitted that addresses pertinent 
comments from DWR.  Two hard copies and one electronic copy will be 
submitted to DWR. 

 
More detail on these deliverables is provided in Section 5.4 – Work Items. 
 

5.6 – Permitting and Environmental Documentation 

Permitting and environmental compliance efforts are reflected in the budget and 
schedule.  KCWD has experience with permitting a similar project in 2011 and is familiar 
with the required process.  No permits will be required other than Kings County Well 
Drilling permits and Encroachment permits. 
 
Environmental Impacts 
No adverse environmental impacts are anticipated from the project.  Constructing 
monitoring wells has minimal disturbance to small areas.  The wells will tap multiple 
aquifers, but will be carefully designed and constructed so they do not contribute to 
inter-aquifer flow.  Overall the project will help to support groundwater banking and 
overdraft mitigation efforts, which offer positive benefits to the environment.   
 
CEQA Compliance 
It is believed that monitoring well construction is exempt from CEQA.  Specific locations 
for the monitoring wells have been identified and it is believed that their construction will 
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have no adverse environmental impacts. KCWD will therefore claim a Class 6 
‘Information Collection’ exemption (Section 15306), and a Class 3 ‘Small New Facilities’ 
exemption (Section 15303).  A notice of exemption will be approved by the KCWD 
Board of Directors and filed with Kings County.  KCWD used these exemptions on 
another monitoring well project in 2011.  All other work performed on the project will be 
scientific and engineering studies and therefore will qualify as a Class 6 ‘Information 
Collection’ exemption.  
 

NEPA Compliance 
The proposed project will not use federal funds or involve federal facilities so the 
National Environmental Policy Act (NEPA) does not apply. 
 
Permitting Requirements 
A Kings County well drilling permit will be needed for the monitoring wells.  The permit 
must be filed by a licensed drilling contractor, and the District will ensure the driller has 
secured the permit before they begin drilling.  Kings County stated that these permits 
are processed the same day they are received.  An Encroachment Permit is needed 
from the County to install wells on their property.  The well driller will be responsible for 
securing these permits and KCWD will facilitate the effort.  In the past these permits 
were secured within one week.  No other permits are expected to be necessary for the 
project. 
 

5.7 – Strategy for Evaluating Progress and Performance  

KCWD has developed a detailed process for project monitoring and evaluation.  This 
process is reflected in the work plan, budget and schedule. 
 
General Project Monitoring 

Project monitoring will be performed through the following: 
 
1. Updates on the project status at monthly District Board meetings 
2. Quarterly progress reports submitted to DWR 
3. Groundwater Monitoring Committee meetings 
4. Kings River Area Property Owners Association meetings 
5. The Draft Project Report will be available in the District office for public review and 

comments 
 

These monitoring efforts will provide opportunities for the public, Groundwater 
Monitoring Committee, Board of Directors, District staff, KRAPOA, neighboring 
agencies, and DWR to comment on the project.  Involving these parties will ensure the 
work is proceeding in the appropriate direction and ultimately provides a product that is 
needed, useful and understood.  Lastly, the numerous QA/QC measures outlined in 
Section 8: Quality Assurance, will also help to ensure that the project is properly 
monitored and reviewed. 
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Management of Schedule and Budget 
The budget and schedule will be reviewed weekly to measure progress versus 
expenditures.  If expenditures are higher than anticipated, or progress is behind 
schedule, then the KCWD manager and engineering consultant will meet within one 
week to resolve any problems.  DWR will be notified as soon as possible if there are 
budgetary or scheduling concerns.  The schedule, however, includes some contingency 
so schedule problems are considered unlikely.  However, if schedule problems do arise 
then additional qualified personnel will be assigned to the bring the project’s timeline 
back on schedule. 
 
The schedule (Exhibit 7.1) contains several important milestones, including: 
 

• Conceptual Design Memorandum 

• Completion of Plans and Specifications 

• Commencement of Monitoring Well Construction 

• Completion of Monitoring Well Construction 

• Completion of Hydrogeologic/Stratigraphic Evaluation 

• Draft Project Report 

• Final Project Report 
 
These milestones will help to gauge project success in terms of schedule, knowledge 
gained, and facilities constructed. 
 
Project Performance by Task 
Project performance will be measured as described below for each of the five project 
tasks: 
 
Task 1 - Public Outreach.  Public outreach efforts will be evaluated based on the 
number of people reached, and comments received.  Useful comments will be 
incorporated into the design of the monitoring network and help improve groundwater 
management. 
 
Task 2 - Monitoring Well Design.  Performance will be evaluated through design reviews 
during different stages in the design.  These design reviews will be performed internally 
by the engineering consultant, an independent third party expert, District staff, 
Groundwater Monitoring Committee, Kings River Area Property Owners Association, 
and the Board of Directors.  This will help ensure the designs are suitable and 
compatible with the local conditions, and meet the needs of the District.  Construction 
will not proceed until the final design is acceptable to the stakeholders. 
 
Task 3 - Monitoring Well Construction.  Oversight during monitoring well construction 
will include periodic visits by the engineering consultant and daily visits by District staff.  
If necessary, the design will be modified to suit site-specific characteristics to provide a 
more useful monitoring well.  Design modifications will only be made after consultation 
with the District Manager, engineering consultant, and drilling contractor. 
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Task 4 - Post Construction Activities.  Post construction activities will include soil 
logging, cross section development, and groundwater quality testing.  All of this 
information will be reviewed by technical specialists as well as KCWD staff and the 
Groundwater Monitoring Committee.  Comments from reviewers will help ensure the 
data is presented in an organized and appropriate format, and is usable by District staff.  
All the collected information will be compared to existing geologic and water quality data 
in the area for consistency. 
 
Task 5 - Project Reporting.  Project reports will be reviewed by the engineering 
consultant, District staff, Groundwater Advisory Committee, KRAPOA, and Board of 
Directors.  This will help ensure the reports are well organized, contain relevant 
information, and contain an appropriate level of detail.   
 

5.8 – Property Access 

One monitoring well (MW-P4) will be constructed on property owned by Kings County 
Water District.  The other four wells will be sited in the shoulders of Kings County road 
right-of-ways.  In the experience of the District’s consulting engineer, Kings County 
rarely denies permission to install non-producing wells (i.e. monitoring wells) in it’s road 
right-of-ways, as long as its guidelines are met.  An Encroachment Permit is needed 
from the County to install wells on its property.  The well driller will be responsible for 
securing these permits, and KCWD will facilitate the effort.  In the past these permits 
were acquired within one week. 

5.9 - Information Dissemination 

KCWD has a well developed process for public outreach and information dissemination.  
These efforts are intended to reach local water users, the general public, and other 
public agencies.  The goals of the information dissemination efforts include: 
 

1. Educate the public on the goals and benefits of the project 
2. Keep the public informed on project progress 
3. Gauge public support for the project 
4. Collect and discuss comments and suggestions 

 
Public outreach efforts that will be used are shown in Figure 5.1.  These public 
outreach efforts are reflected in the work plan, budget and schedule. 
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Figure 5.1 – Information Dissemination 
 
KCWD Board Meetings 
The District holds monthly board meetings that are publicly advertised and open to the 
public.  At the beginning of each meeting there is a public comment period where 
opinions or concerns may be voiced on any issue.  During the course of the proposed 
project, regular presentations will be made at the monthly Board meetings on the project 
status and any important project issues. 
 
Groundwater Monitoring Committee 
Ten years ago, KCWD formed a Groundwater Monitoring Committee to assist with 
monitoring groundwater conditions in the District, especially in the area of the Apex 
Ranch Conjunctive Use Project.  The Committee is comprised of local citizens.  
Information on the project will be shared with the committee members.  KCWD will 
describe the purpose and goals of the project, obtain input on the location and depth of 
wells, and share information gathered during the well construction and subsequent 
geologic analyses.  The Committee is also responsible for preparing annual monitoring 
reports for the Apex Ranch project (Exhibit 4.3), which will include data collected at the 
new monitoring wells.  Details of the committee membership are provided on page 14 of 
Exhibit 4.3. 
 
Department of Water Resources 
In compliance with CWC 10795.19, the KCWD will submit groundwater related data 
collected as part of this grant to DWR.  This data will include well completion reports, 
state well number, well casing elevation, groundwater level data, etc.  
 
Kings River Area Property Owners Association 
The Kings River Area Property Owners Association (KRAPOA) was formed to organize 
local landowners and work with KCWD on local groundwater management issues.  
KCWD will share the information collected on the project with KRAPOA representatives 
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and their consulting geologist.  KRAPOA will be given copies of well location maps, well 
logs, e-logs, water quality test results, and the hydrogeologic/stratigraphic evaluation. 
 
Groundwater Data Sharing 
KCWD will share groundwater level information from the new wells through several 
existing data sharing programs, including: 
 

• Data sharing programs with the neighboring Alta Irrigation District, Consolidated 
Irrigation District and the enclaved Lakeside Water Irrigation District. 

• Data sharing program with the Kings River Conservation District, that prepares 
regional groundwater contour maps and documents them in annual reports. 

• The wells will be added to the California State Groundwater Elevation Monitoring 
(CASGEM) database and thus made available to the State and the public. 

 
General Public 
The KCWD office is open to the public every work day and during lunch for the public’s 
convenience.  Growers are always welcome to talk to the District Manager or operations 
staff about issues and concerns.  Copies of reports such as the Groundwater 
Management Plan are also available in the office for the public’s review.  In the future, 
documentation on the proposed project will also be available in the office for public 
review including the Final Project Report, and annual groundwater monitoring reports.  
KCWD is also active in educating local schools on water issues.  Exhibit 5.2 is an 
agenda for a day long educational program including site visits to different water 
projects.  This program will also be used to educate teachers and students about the 
proposed project. 



Exhibit 5.1 

 

-1- 
 

G:\Clients\Kings County WD - 2192\PROJECTS\219212C2 LGA Grant App\_DOCUMENTS\Reports\PDF Version\Exhibit 5.1 - Technical References.doc 

Technical References for Kings County Water  
District LGA Grant Application 

 
 

1. California Department of Water Resources, Bulletin No. 74-81 – Water Well 
Standards: State of California, 1981. 

2. California Department of Water Resources, Bulletin No. 74-90 – Water Well 
Standards: State of California, Supplement to Bulletin 74-81, 1990. 

3. California Department of Water Resources, California’s Groundwater, Bulletin 
118 (Update 2003), 2003. 

4. California Department of Water Resources, Groundwater Basins in California, 
Bulletin 118-80, January 1980.  

5. Croft, M. G and Gordon, G. V., Geology, Hydrology, and Quality of Water in 
the Hanford-Visalia Area, San Joaquin Valley, California, U. S. Department of 
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8. Fugro West, Inc., Water Resources Investigation of the Kaweah Delta Water 
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10. Kaweah Delta Water Conservation District, Kaweah Delta Water 
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11. Page, R. W., Geology of the Fresh Ground-Water Basin of the Central Valley, 
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Associates, Apex Ranch Conjunctive Use Project, Groundwater Monitoring 
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Program, Results of Operations from October 2010 through September 2011, 
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November 2001. 
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Groundwater Management Plan, May 2011. 

 



owen
Typewritten Text
EXHIBIT 5.2




